

Project Roadmap & Timeline

12-Week Sprint Duration

Activity / Project Phase		Time (week)											
Phase Name	Status	1	2	3	4	5	6	7	8	9	10	11	12
Team formation and idea generation	Complete												
Project Charter creation	Complete												
Technical documentation finalized	Active												
MVP Development	Planned												
Final presentation and closure	Planned												

Table 1: Visual Roadmap Timeline for Final Project

Active Phase Weeks Inactive Weeks